

Spokane River TMDL Implementation Schedule Summary – Opportunities for Advisory Committee Input

Activity	Responsible Party	Frequency or Target Date
<i>Stakeholder Meetings</i>		
Meeting announcement with draft framework / schedule / groundrules	Ecology - WQ	By September, 2010
Advisory Committee Meetings	Ecology - WQ	Quarterly, Starting October 2010 or as-needed
<i>Offset / Trading Framework</i>		
Develop offset / trading framework	Ecology – WQ with Advisory Committee input	June 2010 – 2 nd QTR 2011
<i>Develop "white paper"</i>		Early September, 2010
<i>Develop mock scenarios</i>		Early October, 2010
<i>Determine eligible trades</i>		Early October, 2010
<i>Identify eligible BMPs</i>		1 st QTR 2011
<i>Quantify pollutant reductions*</i>		1 st QTR 2011
<i>Establish trading ratios</i>		2 nd QTR 2011
Complete offset/trading framework		2 nd QTR 2011
<i>NPDES Municipal Wastewater Permits</i>		
Draft permits issued for public comment	Ecology - WQ Permit Unit	Late August to early Oct, 2010
Public meeting for draft permits	Ecology - WQ Permit Unit	September, 2010