

City of Coeur d'Alene WWTP



DO TMDL Progress Report
Don Keil, Assistant Superintendent

Aerial of Current Phase 5C1 Construction



Currently Phase 5C1 is under construction and will give CDA a 1 MGD phased approach to a 6 MGD Tertiary Membrane Filtration Addition.

Membrane selection was GE ZWEED 500D
With 2 Trains, 2 Cassettes per Train, and
192 Modules

April 15, 2014

- New NPDES Permit now promised to be issued by September 30, 2014
- Ultra Low P capability being constructed for New Permit Compliance - CBOD and P
- DO TMDL and TMP (SRRTTF) have 2013-15 budgeted amounts anticipated for various plans and new plans will be ready to initiate
- Membrane startup scheduled for middle of May



CDA Questions ?