Permit implementation schedule

2010 - 2015

2015 - 2020

	1 st Permit cycle		2 nd F	2 nd Permit cycle	
Implement delta management (offsets)				×	
Implement technology			×	;	
Final permit limits = technology limit + delta management				×	
	Trading Framework complete			2-3 yr operational period	
	Ļ		Ļ	Ļ	
	1	1 1	1	1	
	Delta plan due	Technology selection due	Construction period Constru comp		